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This is a cap, built by contractor to protect top of casing 
during installation. 

 
20” well casings (4) are being placed in cell. 

 
Alignment/spacing grid shown, another grid is at bottom 
of cell and will guide installation. 

 
Air powered hammer placed on top of cap (shown upper 
left photo) drives casing into wet soils. 

.  
Casing installed.  Inspectors indicate casings appear to 
be in proper alignment and required elevations. 
 

Contractor has taken some time in preparing and installing 
casing.  The installation process appears to have worked .  
Contractor will now prepare for installing concrete around 
base of casings and prepare the 20” HDPE intake line for 
fusing/coupling with components that will connect to the 
casings.   Contractor estimates that backfilling of cell 
could begin within the next week or two. 
 
Inspector is on site each day.  Mostly for observation as 
progress has been slow for this part of job.   
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